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CCR No. 97-1074 Logged Date 07/15/97 Rev.     - Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class

Title (description)
Next Version of COTS Analysis and Modeling Report (Version 008)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222-CD-001-008 COTS Analysis and Modeling Report

RTM Change Start New Baseline

Problem
The next version of the COTS Analysis and Modeling Report (222-CD-001-008) is due on  August ,1997. This document reflects
COTS cost estimates based on current Release B design. With this design, our COTS cost estimates are at $182.9 M. The COTS
pool budget has decreased $4.2M (MOU 52-59, 61, 62, 64 and 70 based on DAO descope and increase of VATC and DSS COTS
requirement. This decrease  is due to DAO descope, incorporated VATC and DSS COTS HW, and Release B design update and
$12.4M of additions based on COTS Pool changes (reference  MOU 52-59 of the COTS Pool Log for specific). Also the report
includes the cost impact of Release B failover design and Release B integration and test environments.   This report reflects about
$6.2M decrease from the April 1997 report

Proposed Solution
 None

Impact Analysis:
Organizations Affected: BOO X Contracts ECS Chief Eng X FOS M&O X

Procurement QO Rel. Dev X Rel. A X Rel. C SCDO Arch. X

Science Off Security Subcontrct X Sys. Eng X Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator    Abdollah Abtahi (signed)  Abdollah  Abtahi      7/30/97
Signature Date

Office    SMO Office Manager (signed)  Paul Fingerman      7/30/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman    7/30/97
Signature Date
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